COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/12/2006

ESTIMATE SUMMARY 14:04:49
CONTID: C14661 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 14661-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 119.( DAYS TIME ALLOW: 120 WORK DAYS
SH 96A Acero to Orman PERCENT TIME: 99.17 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: SHE 096A-036
SH 96A Acero to Orman
NAME OF ROAD: SHI96
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
XKE CONTRACTORS INC PAY PERIOD ENDING 06/12/2006 DATE TIME STARTED 11/17/2004
P. 0. BOX 305 DATE LET 06/17/2004 DATE WORK BEGAN
DATE AWARDED 07/09/2004 DATE TIME STOPPED 06/27/2005
DATE CONTRACT EXECUTED 07/21/2004 DATE ACCEPTED 06/27/2005
MONUMENT CO 80132 719/488-3331 DATE NOTICE TO PROCEED 11/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,101,821.37 PARTICIPATING $ 1,055,066.25 S 7,258.37
AWARD PROJECT AMT: $ 903,772.20 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 95.76% TOTAL EARNINGS 1,055,066.25 7,258.37
FUNDS AVAILABLE: $ 46,755.12 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,055,066.25 7,258.37
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,401.74 -108.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,040,664.51 7,149.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,040,664.51 7,149.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,149.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl4661 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14661-BID ESTIMATE RUN 06/12/2006
PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
3,200.00000 1.000 3,200.00
0010 202-00019 REMOVAL OF INLET 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0015 202-00030 REMOVAL OF WATER SERVICE 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0020 202-00035 REMOVAL OF PIPE 4.000 4.000
LF 0.000 0.00
61.00000 4.000 244.00
0025 202-00200 REMOVAL OF SIDEWALK 847.000 847.000
SY 0.000 0.00
7.75000 847.000 6,564.25
0030 202-00202 REMOVAL OF GUTTER 153.000 153.000
LF 0.000 0.00
7.50000 153.000 1,147.50
0035 202-00203 REMOVAL OF CURB AND GUTTER 2,358.000 2,358.000
LF 0.000 0.00
4.00000 2,358.000 9,432.00
0040 202-00210 REMOVAL OF CONCRETE PAVEMENT 237.000 237.000
sy 0.000 0.00
13.50000 237.000 3,199.50
0045 202-00212 REMOVAL OF CONCRETE PAVEMENT 10.000 10.000
SY 0.000 0.00
51.00000 10.000 510.00
0050 202-00220 REMOVAL OF ASPHALT MAT 7,566.000 7,566.000
sy 0.000 0.00
6.75000 7,566.000 51,070.50
0055 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 6,195.000 6,195.000
SY 0.000 0.00

2.25000 6,195.000 13,938.75
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PCN: 14661-BID ESTIMATE RUN 06/12/2006
PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 REMOVAL OF PAVEMENT MARKING 1,788.000 1,788.000
SF 0.000 0.00
1.35000 1,788.000 2,413.80
0065 202-00810 REMOVAL OF GROUND SIGN 11.000 11.000
EACH 0.000 0.00
13.00000 11.000 143.00
0070 202-00840 REMOVAL OF TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
635.00000 1.000 635.00
0075 202-01000 REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
4.10000 0.000 0.00
0080 202-04005 CLEAN VALVE BOX 7.000 7.000
EACH 0.000 0.00
100.00000 7.000 700.00
0085 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,530.000 1,530.000
cy 0.000 0.00
7.50000 1,530.000 11,475.00
0090 206-00000 STRUCTURE EXCAVATION 293.000 293.000
cy 0.000 0.00
13.00000 293.000 3,809.00
0095 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 152.000 152.000
cY 0.000 0.00
68.00000 152.000 10,336.00
0100 206-00200 STRUCTURE BACKFILL (CLASS 2) 100.000 100.000
cy 0.000 0.00
10.00000 100.000 1,000.00
0105 206-01750 SHORING 0.000 0.000
LS 0.000 0.00
11,750.00000 0.000 0.00
0110 207-00205 TOPSOIL 7.000 7.000
cy 0.000 0.00

58.00000 7.000 406.00
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PCN: 14661-BID ESTIMATE RUN 06/12/2006
PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00011 EROSION BALES (WEED FREE) 7.000 7.000
EACH 0.000 0.00
12.00000 7.000 84.00
0120 208-00020 SILT FENCE 600.000 600.000
LF 0.000 0.00
1.50000 600.000 900.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0135 210-00030 RESET WATER SERVICE 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0140 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0145 210-00810 RESET GROUND SIGN 35.000 14.000
EACH 21.000 2,100.00
100.00000 35.000 3,500.00
0150 210-00831 RESET TRAFFIC SIGNAL HEAD 4.000 4.000
EACH 0.000 0.00
415.00000 4.000 1,660.00
0155 210-00855 RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0160 210-00860 RESET PEDESTRIAN PUSH BUTTON 1.000 1.000
EACH 0.000 0.00
185.00000 1.000 185.00
0165 210-00865 RESET PEDESTRIAN SIGNAL HEAD 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
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PCN: 14661-BID ESTIMATE RUN 06/12/2006
PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-01000 RESET FENCE 123.000 123.000
LF 0.000 0.00
14.00000 123.000 1,722.00
0175 210-04010 ADJUST MANHOLE 4.000 4.000
EACH 0.000 0.00
385.00000 4.000 1,540.00
0180 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,875.00000 1.000 1,875.00
0185 210-04025 MODIFY STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0190 210-04050 ADJUST VALVE BOX 7.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
0195 212-00011 SEEDING (LAWN) 0.000 0.000
ACRE 0.000 0.00
9,000.00000 0.000 0.00
0200 212-00050 SOD 700.000 700.000
SF 0.000 0.00
1.75000 700.000 1,225.00
0205 213-00005 MULCHING (DECORATIVE) 8,720.000 8,720.000
CF 0.000 0.00
1.25000 8,720.000 10,900.00
0210 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
14.55000 0.000 0.00
0215 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 127.990 127.990
TON 0.000 0.00
110.00000 127.990 14,078.90
0220 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 3,618.450 3,618.450
TON 0.000 0.00

52.00000 3,618.450 188,159.40
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PCN: 14661-BID ESTIMATE RUN 06/12/2006
PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 412-00600 CONCRETE PAVEMENT (6 INCH) 353.000 353.000
sy 0.000 0.00
48.00000 353.000 16,944.00
0230 503-00030 DRILLED CAISSON (30 INCH) 13.000 13.000
LF 0.000 0.00
88.00000 13.000 1,144.00
0235 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.000 8.000
cy 0.000 0.00
360.00000 8.000 2,880.00
0240 601-01000 CONCRETE CLASS B 16.480 16.480
cY 0.000 0.00
700.00000 16.480 11,536.00
0245 601-40300 STRUCTURAL CONCRETE COATING 180.000 180.000
sy 0.000 0.00
15.50000 180.000 2,790.00
0250 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 55.000 55.000
LF 0.000 0.00
48.00000 55.000 2,640.00
0255 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 209.500 209.500
PLACE)
LF 0.000 0.00
55.00000 209.500 11,522.50
0260 603-61180 18 INCH FLEXIBLE PIPE 5.000 5.000
LF 0.000 0.00
215.00000 5.000 1,075.00
0265 604-19000 INLET SPECIAL TYPE "S" INLET, 4' LONG 2.000 2.000
EACH 0.000 0.00
3,650.00000 2.000 7,300.00
0270 604-19010 INLET SPECIAL (10 FOOT) TYPE "S" INLET, 10' LONG 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0275 604-39000 MANHOLE SPECIAL TYPE 1B MANHOLE (5' DIA.) 2.000 2.000
EACH 0.000 0.00

8,750.00000 2.000 17,500.00
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PCN: 14661-BID ESTIMATE RUN 06/12/2006
PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 607-53155 FENCE CHAIN LINK (SPECIAL) (54 INCH) 137.000 137.000
LF 0.000 0.00
96.00000 137.000 13,152.00
0285 608-00000 CONCRETE SIDEWALK 966.000 966.000
sY 0.000 0.00
26.00000 966.000 25,116.00
0290 608-00010 CONCRETE CURB RAMP 149.000 149.000
sy 0.000 0.00
25.00000 149.000 3,725.00
0295 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 155.000 155.000
LF 0.000 0.00
11.00000 155.000 1,705.00
0300 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,412.000 2,412.000
LF 0.000 0.00
8.00000 2,412.000 19,296.00
0305 609-24008 GUTTER TYPE 2 (8 FOOT) 171.000 171.000
LF 0.000 0.00
38.00000 171.000 6,498.00
0310 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 2,872.000 2,872.000
SF 0.000 0.00
5.50000 2,872.000 15,796.00
0315 613-00200 2 INCH ELECTRICAL CONDUIT 99.000 99.000
LF 0.000 0.00
10.50000 99.000 1,039.50
0320 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 190.000 190.000
LF 0.000 0.00
15.00000 190.000 2,850.00
0325 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,656.000 1,656.000
LF 0.000 0.00
7.75000 1,656.000 12,834.00
0330 613-10000 WIRING 1.000 1.000
LS 0.000 0.00

1,600.00000 1.000 1,600.00
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PCN: 14661-BID ESTIMATE RUN 06/12/2006
PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 614-00011 SIGN PANEL (CLASS 1I) 32.440 32.440
SF -0.440 -5.63
12.80000 32.000 409.60
0340 614-00012 SIGN PANEL (CLASS II) 9.000 9.000
SF -9.000 -144.00
16.00000 0.000 0.00
0345 614-01502 STEEL SIGN POST (2 INCH ROUND) 20.000 20.000
LF 0.000 0.00
15.50000 20.000 310.00
0350 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 30.000 30.000
LF 0.000 0.00
19.50000 30.000 585.00
0355 614-80000 FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
2,250.00000 1.000 2,250.00
0360 614-85312 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 1.000
EACH 0.000 0.00
2,625.00000 1.000 2,625.00
0365 619-06060 6 INCH DUCTILE IRON PIPE 8.000 8.000
LF 0.000 0.00
148.00000 8.000 1,184.00
0370 619-51280 16 INCH PLASTIC PIPE 8.000 8.000
LF 0.000 0.00
77.00000 8.000 616.00
0375 625-00001 CONSTRUCTION SURVEYING (HOURLY) 192.000 192.000
HOUR 0.000 0.00
80.00000 192.000 15,360.00
0380 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
94,950.00000 1.000 94,950.00
0385 627-00005 EPOXY PAVEMENT MARKING 14.000 14.000
GAL 0.000 0.00

112.00000 14.000 1,568.00
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PCN: 14661-BID ESTIMATE RUN 06/12/2006
PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 51.000 51.000
GAL 0.000 0.00
47.00000 51.000 2,397.00
0395 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 141.000 141.000
SF 0.000 0.00
13.00000 141.000 1,833.00
0400 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 188.000 188.000
LINE)
SF 0.000 0.00
8.50000 188.000 1,598.00
0405 629-01002 SURVEY MONUMENT (TYPE 2) 2.000 2.000
EACH 0.000 0.00
325.00000 2.000 650.00
0410 630-00000 FLAGGING 762.000 762.000
HOUR 0.000 0.00
19.75000 762.000 15,049.50
0415 630-00007  TRAFFIC CONTROL INSPECTION 60.000 60.000
DAY 0.000 0.00
55.00000 60.000 3,300.00
0420 630-00012 TRAFFIC CONTROL MANAGEMENT 116.000 116.000
DAY 0.000 0.00
380.00000 116.000 44,080.00
0425 630-80001 FLASHING BEACON (PORTABLE) 2.000 2.000
EACH 0.000 0.00
475.00000 2.000 950.00
0430 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 11.000
EACH 0.000 0.00
150.00000 11.000 1,650.00
0435 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 21.000
EACH 0.000 0.00
45.00000 21.000 945.00
0440 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 46.000
EACH 0.000 0.00
50.00000 46.000 2,300.00
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PCN: 14661-BID ESTIMATE RUN 06/12/2006
PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 3.000
EACH 0.000 0.00
60.00000 3.000 180.00
0450 630-80360 DRUM CHANNELIZING DEVICE 110.000 110.000
EACH 0.000 0.00
50.00000 110.000 5,500.00
0455 630-80370 CONCRETE BARRIER (TEMPORARY) 1,280.000 1,280.000
LF 0.000 0.00
19.00000 1,280.000 24,320.00
0460 630-80380 TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
12.50000 200.000 2,500.00
0465 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,500.00000 0.000 0.00
0470 700-70010 F/A MINOR CONTRACT REVISIONS 43,233.050 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70034 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70060 F/A ADJUST UTILITIES 3,372.470 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 700-70074 F/A OBTAIN POWER FROM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70310 F/A LANDSCAPING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 203-01597 POTHOLING 14.500 14.500
HOUR 0.000 0.00
150.00000 14.500 2,175.00
0595 304-06009  ABC (CL 6) (SPEC) 1,628.840 1,628.840
TON 0.000 0.00
12.00000 1,628.840 19,546.08
0605 630-80358 FLASH ARROW PANEL (C TY) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0610 210-04015 MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0615 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 583.000 583.000
GAL 0.000 0.00
1.65000 583.000 961.95
0620 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
0630 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 286.000 286.000
cY 0.000 0.00
6.50000 286.000 1,859.00
0640 900-00006 ADDED ITEM (DOLLAR)/ FENCING MATERIALS 782.360 782.360
DOL 0.000 0.00
1.00000 782.360 782.36
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PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0645 210-00825 RESET FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
1,980.00000 1.000 1,980.00
0650 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR HBP -12,853.890 -12,853.890
DOL 0.000 0.00
1.00000 -12,853.890 -12,853.89
0655 900-00006 ADDED ITEM (DOLLAR)/ FLOW FILL REMOVAL 1,004.180 1,004.180
DOL 0.000 0.00
1.00000 1,004.180 1,004.18
0660 900-00006 ADDED ITEM (DOLLAR)/ STANDBY COSTS 12,899.520 12,899.520
DOL 0.000 0.00
1.00000 12,899.520 12,899.52
0665 900-00006 ADDED ITEM (DOLLAR)/ EXTRA-WORK DUE TO EXISTING 5,168.290 5,168.290
UTILITIES
DOL 0.000 0.00
1.00000 5,168.290 5,168.29
0670 900-00006 ADDED ITEM (DOLLAR)/ MULCH REMOVAL 642.080 642.080
DOL 0.000 0.00
1.00000 642.080 642.08
0675 900-00006 ADDED ITEM (DOLLAR)/ SPRINKLER REPAIR 1,129.750 1,129.750
DOL 0.000 0.00
1.00000 1,129.750 1,129.75
0685 900-00024 ADDED ITEM (TON)/ 4-INCH ROCK MULCH ADJUSTMENT 168.650 168.650
TON 0.000 0.00
5.71050 168.650 963.08
0700 900-00006 ADDED ITEM (DOLLAR)/ 1,632.350 0.000
DOL 1,632.350 1,632.35
1.00000 1,632.350 1,632.35
0705 900-00006 ADDED ITEM (DOLLAR)/ 3,675.650 0.000
DOL 3,675.650 3,675.65
1.00000 3,675.650 3,675.65
CAT 0200 CURRENT AMT $ 863,777.25 $ 7,258.37% 817,022.10
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 K-18-AE BRIDGE WORK
0515 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
7,750.00000 1.000 7,750.00
0520 502-00100 DRILLING HOLE TO FACILITATE PILE DRIVING 93.000 93.000
LF 0.000 0.00
67.50000 93.000 6,277.50
0525 502-11057 STEEL PILING (HP 10X57) 0.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0530 509-00000 STRUCTURAL STEEL 18,950.000 18,950.000
1B 0.000 0.00
2.50000 18,950.000 47,375.00
0530 MATERIAL ALLOWANCE GIRDERS 0.000
1B 0.000 0.00
1.40000 0.000 0.00
0535 512-00101 BEARING DEVICE (TYPE I) 8.000 8.000
EACH 0.000 0.00
800.00000 8.000 6,400.00
0540 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0545 601-01040 CONCRETE CLASS B (BRIDGE) 17.400 17.400
cY 0.000 0.00
375.00000 17.400 6,525.00
0550 601-03040 CONCRETE CLASS D (BRIDGE) 127.600 127.600
cy 0.000 0.00
400.00000 127.600 51,040.00
0555 601-40000 MASONRY VENEER 220.000 220.000
SF 0.000 0.00
68.00000 220.000 14,960.00
0560 602-00020 REINFORCING STEEL (EPOXY COATED) 27,335.000 27,335.000
1B 0.000 0.00
1.00000 27,335.000 27,335.00



CONTID: C14661 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 14661-BID ESTIMATE RUN 06/12/2006
PROJECT: SHE 096A-036 ESTIMATE NO: 0009 14:04:49
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 K-18-AE BRIDGE WORK
0565 606-10200 BRIDGE RAIL 135.000 135.000
LF 0.000 0.00
220.00000 135.000 29,700.00
0580 503-00200 CAISSON (SPECIAL) LOW PROFILE DRILLING 25.000 25.000
LF 0.000 0.00
330.00000 25.000 8,250.00
0585 502-11253 STEEL PILE (HP 12X53) SUBSTITUTING HP 12X53 FOR HP 229.750 229.750
10x57
LF 0.000 0.00
125.00000 229.750 28,718.75
0600 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - SUBSTANDARD -8,535.130 -8,535.130
CONCRETE
DOL 0.000 0.00
1.00000 -8,535.130 -8,535.13
0635 900-00006  ADDED ITEM (DOLLAR)/ PROFESIONAL ENGINEERING 1.000 1.000
CERTIFICATION OF BRIDGE GIRDER
DOL 0.000 0.00
368.00000 1.000 368.00
0690 900-00007 ADDED ITEM (EACH)/ ORNAMENTAL CONCRETE BALL 1.000 1.000
REPLACEMENT
EACH 0.000 0.00
680.00000 1.000 680.00
CAT 0300 CURRENT AMT 236,844.12 $ 0.00$ 236,844.12
CAT NOO0400 CONSTRUCTION ENGINEERING
0570 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
CAT 0400 CURRENT AMT 1,200.00 $ 0.00$ 1,200.00
PROJECT TOTAL CURRENT AMT 1,101,821.37 $ 7,258.37 S 1,055,066.22



